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ARMY:
24ABRAMS UPGRADE 95 618.7 8,092.6 1,155 551.1509.2

917AFATDS 96 1,327.2 1,353.2 6,454 135.4130.3
-28ASAS 86 799.6 1,202.5 - -4.855.3

9ATACMS/APAM 91 2,241.9 2,328.3 2,317 -13.7-4.7
-152ATACMS/BAT 91 4,954.4 6,252.6 21,454 1,042.1755.9
-12ATIRCM/CMWS 96 2,503.2 2,966.3 2,590 532.1455.2
39BLACK HAWK (UH-60L) 71 1,198.5 5,010.8 646 481.5105.2

-493BRADLEY UPGRADE 94 3,525.3 4,065.3 1,109 -1,116.0-821.1
-  CHEM DEMIL 94 13,109.8 14,586.9 15 -675.6-314.4
-2COMANCHE 84 5,629.4 8,168.5 8 -391.1-169.6

-  CRUSADER 95 2,658.8 2,905.0 9 -53.9-11.0
1,430CSSCS 67.3 395.1 3,196 70.562.2
-41FAAD C2I BLK II-IV 96 2,557.9 1,975.8 - 38.857.3

1,428FMTV 96 14,276.9 18,383.6 86,916 2,641.42,364.7
-  ICH 97 2,521.9 3,026.1 302 -88.3-0.7

-1,497JAVELIN 97 4,060.2 4,130.5 27,004 278.6285.1
-22JSTARS GSM 89 1,233.6 1,433.7 139 -23.7-10.9
-135LONGBOW APACHE 96 8,168.4 8,696.6 850 -672.4-391.6
-  LONGBOW HELLFIRE 96 2,383.9 2,508.9 12,905 -53.1-16.2

5,139MCS 80 905.6 1,648.1 8,088 629.1274.5
18,984MLRS UPGRADE 98 4,149.1 4,933.9 63,023 1,033.5803.6

-  SADARM 89 1,828.1 2,570.1 50,189 189.1121.2
5,879SINCGARS 84 2,872.3 3,843.3 270,384 37.532.6

7SMART-T 99 750.7 764.2 320 84.4155.4

84,342.7 111,241.9 4,652.54,427.5

NAVY:
-  AAAV 93 823.5 934.1 - -  20.5
80AIM-9X 97 2,534.0 3,093.1 10,129 -157.8-59.0

-  AV-8B REMANUFACTURE 94 1,949.3 2,117.4 72 40.560.9
5CEC 95 3,189.0 3,594.6 231 23.660.5

-  CH-60S 98 2,844.8 3,185.8 166 31.875.8
-  CVN-76 95 4,413.2 4,538.9 1 126.6145.1
-  CVN-77 95 4,607.5 5,210.3 1 461.4471.4
-  DD 21 96 2,819.9 3,191.1 - 1,030.7958.7
-  DDG 51 87 41,291.2 53,965.2 57 83.9374.6
-  E-2C REPRODUCTION 94 2,847.4 3,130.2 36 -219.6-139.7
-  F/A-18 E/F 90 35,624.7 47,007.8 548 943.71,331.8
124JSOW 90 5,115.9 7,285.3 23,924 -1,870.8-1,329.0
-  LHD 1 82 6,042.2 7,826.3 7 -18.3-1.2
-  LPD 17 (LX) 96 8,732.4 9,881.4 12 -89.5-17.5
-  MHC 51 92 1,668.5 1,751.2 12 -4.4-2.9
17MIDS-LVT 92 1,151.7 1,352.1 2,438 -83.2-57.7

-49NESP 90 1,817.1 2,084.9 359 -175.9-112.1
-  SH-60R (LAMPS BLKII) 93 4,116.1 4,963.7 188 -446.9-233.6
-  SSN 21 / AN/BSY-2 90 12,499.2 13,409.2 3 240.6196.0
-  SSN 774 (NSSN) 95 51,079.9 65,152.9 30 1,460.92,143.1

-184STD MSL 2(BLKS I-IV) 84 7,951.7 9,629.2 11,505 103.370.0
-  STRATEGIC SEALIFT 92 5,076.2 5,835.4 19 -  32.0
47T-45TS 95 6,796.4 6,870.7 236 1,321.71,142.2

-1,253TOMAHAWK TBIP 77 196.5 470.0 - -1,469.0-473.0
-9TRIDENT II MSL 83 20,799.4 27,355.6 453 -95.80.3

-  USMC H-1 UPGRADES 96 3,057.4 3,643.7 284 213.2247.3
-  V-22 86 23,908.9 36,220.3 458 -1,114.1-44.5

262,954.0 333,700.4 336.64,860.0

USAF:
-  ABL 97 5,395.1 2,713.9 2 302.1297.8
-  AMRAAM 92 10,247.8 10,359.2 10,917 -26.612.5
-  AWACS RSIP (E-3) 97 924.9 910.5 32 15.621.5
-  B-1B CMUP 99 1,067.4 2,117.0 287 -38.2-5.8
19C-130J 96 2,624.8 2,859.6 37 1,660.71,514.5
14C-17A 96 44,114.0 44,913.6 134 3,727.93,630.6
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-  DMSP 75 910.8 2,423.9 10 -15.4-1.4
-  EELV 95 13,116.6 17,347.8 181 -37.0-12.8
-  F-22 90 48,409.9 62,740.1 341 -1,066.4271.1
149GBS 97 434.1 457.7 493 4.711.6

2,409JASSM 95 1,729.0 2,006.1 2,461 194.3209.0
-  JDAM 95 2,279.8 2,590.9 88,116 135.2149.1
-  JPATS 95 3,250.5 3,905.3 712 -96.721.1
-  JSIPS 86 497.3 640.7 35 -46.0-33.3
1JSTARS 98 8,759.8 8,351.2 15 14.09.3

-  MILSTAR 90 - - 6 -  -  
-  MINUTEMAN III GRP 93 2,032.3 2,403.6 652 288.7210.9
-  MINUTEMAN III PRP 94 1,834.4 2,176.4 607 -369.6-268.7
10NAS 90 612.2 787.1 75 4.55.7
-3NAVSTAR SATELLITE 79 4,563.8 10,151.4 115 574.2284.3

-545NAVSTAR USER EQMT 79 3,247.7 6,714.3 233,120 -196.7-46.9
-  SBIRS 95 3,610.3 4,002.3 5 623.2554.7
-163SFW 79 846.9 1,920.9 4,920 -145.5-51.6
-1TITAN IV 85 13,591.6 17,567.9 39 -1,262.5-626.0

174,101.0 210,061.4 4,244.56,157.2

DoD:
-  JSF 94 20,015.5 23,362.5 - 1,033.51,155.2
-  NAVY TBMD 94 5,601.0 6,709.6 1,500 649.4523.4
-  NMD 88 6,582.5 8,808.4 - 2,617.01,919.7
-  NPOESS 96 4,182.3 4,929.3 5 -53.45.5
-18PATRIOT PAC-3 88 5,968.6 7,778.3 36 202.9203.4
-40THAAD 88 6,434.9 8,692.8 - 1,342.0935.3

48,784.8 60,280.9 5,791.44,742.5

570,182.5 715,284.6 15,025.020,187.2
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